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Why GAO Did This Study 

Use of lighter-than-air platforms, such 
as aerostats, which are tethered to the 
ground, and airships, which are free-
flying, could significantly improve U.S. 
ISR and communications capabilities, 
and move cargo more cheaply over 
long distances and to austere 
locations. DOD is spending about $1.3 
billion in fiscal year 2012 to develop 
and acquire numerous aerostats and 
airships. 

GAO was asked to determine (1) what 
key systems governmentwide are 
being developed and acquired, 
including funding, purpose, and status; 
(2) any technical challenges these key 
efforts may be facing; and (3) how 
effectively these key efforts are being 
overseen to ensure coordination, and 
identify any potential for duplication. To 
address these questions, GAO 
reviewed and analyzed documentation 
and interviewed a wide variety of DOD 
and civil agency officials. 

What GAO Recommends 

GAO recommends that DOD take 
actions based on the extent of its 
future investments in this area: (1) if 
investments are curtailed, ensure it has 
insight into all current and planned 
efforts in the short term; (2) if 
investments increase significantly, 
include the efforts in strategic 
frameworks to ensure visibility and 
coordination, guide innovation, and 
prioritize investments; and (3) ensure 
the roles and responsibilities of the 
senior official responsible for the 
oversight and coordination of airship-
related programs are defined. DOD 
concurred with the recommendations. 

 

What GAO Found 

GAO identified 15 key aerostat and airship efforts that were underway or had 
been initiated since 2007, and the Department of Defense (DOD) had or has 
primary responsibility for all of these efforts. None of the civil agency efforts met 
GAO’s criteria for a key effort. Most of the aerostat and airship efforts have been 
fielded or completed, and are intended to provide intelligence, surveillance, and 
reconnaissance (ISR) support. The estimated total funding of these efforts was 
almost $7 billion from fiscal years 2007 through 2012. However, funding 
estimates beyond fiscal year 2012 decline precipitously for aerostat and airship 
efforts under development, although there is an expectation that investment in 
the area will continue.  

Aerostat (left) and Airship (right) 

 
Three of the four aerostat and airship efforts under development, plus another 
airship development effort that was terminated in June 2012, have suffered from 
high acquisition risks because of significant technical challenges, such as 
overweight components, and difficulties with integration and software 
development, which, in turn, have driven up costs and delayed schedules. 

DOD has provided limited oversight to ensure coordination of its aerostat and 
airship development and acquisition efforts. Consequently, these efforts have not 
been effectively integrated into strategic frameworks, such as investment plans 
and roadmaps. At the time of GAO’s review, DOD did not have comprehensive 
information on all its efforts nor its entire investment in aerostats and airships. 
Additionally, DOD’s coordination efforts have been limited to specific technical 
activities, as opposed to having a higher level authority to ensure coordination is 
effective. DOD has recently taken steps to bolster oversight, including the 
appointment of a senior official responsible for the oversight and coordination of 
airship-related programs. However, as of August 2012, DOD has not defined the 
details relating to the authority, scope, and responsibilities of this new position. 
Whether these steps are sufficient largely depends on the direction DOD intends 
to take with aerostat and airship programs. If it decides to continue investing in 
efforts, more steps may be needed to shape these investments. 
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United States Government Accountability Office 
Washington, DC 20548 

October 23, 2012 

The Honorable Kay R. Hagan 
Chairman 
The Honorable Rob Portman 
Ranking Member 
Subcommittee on Emerging Threats and Capabilities 
Committee on Armed Services 
United States Senate 

Platforms that utilize lighter-than-air (LTA) technologies—such as 
aerostats (buoyant craft tethered to the ground), and airships (buoyant 
craft that are free-flying)—may hold the potential for significantly 
increasing capabilities in the areas of persistent intelligence, surveillance, 
and reconnaissance (ISR) and communications, as well as lowering the 
costs of transporting cargo over long distances and to austere locations, 
such as those without aircraft runways.1

Because of the variety and number of aerostat and airship programs and 
interest in the extent of coordination across programs and potential for 
unnecessary duplication, you asked us to determine (1) what key aerostat 
and airship systems across the government are being developed and 
acquired, including funding, purpose, and status; (2) any technical 
challenges these key efforts may be facing; and (3) how effectively these 
key efforts are being overseen to ensure coordination, and identify any 
potential for duplication. 

 The Department of Defense 
(DOD) has embarked on a variety of efforts to develop and acquire LTA 
platforms for these purposes. DOD’s investments in these platforms 
totaled about $1.3 billion in fiscal year 2012. Additionally, other federal 
agencies, such as the Department of Homeland Security (DHS), are 
using or are considering using these platforms in conducting their 
missions. However, the visibility into and progress of these efforts, as well 
as how much they are being coordinated, has been unclear. 

To determine what key aerostat and airship systems across the federal 
government are being developed and acquired, including funding, purpose, 

                                                                                                                       
1Persistence is the length of time a sensor can provide continuous coverage of a location, 
target, or activity of interest. 
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and status of those systems, we reviewed documentation and interviewed 
officials on the status and progress of aerostat and airship development 
efforts in areas such as requirements, budgets, funding, costs, schedule, 
contracting, technology maturation, and actual or planned operational 
characteristics. In doing so, we developed an inventory of key airship and 
aerostat development and acquisition efforts which enabled a comparison 
of platform types, performance attributes, and costs. Based on funding data 
we collected, we determined that our definition of “key aerostat and airship 
systems being planned, developed, and acquired” includes two key criteria 
(1) total funding of $1 million or more for fiscal years 2007 to 2012, and (2) 
efforts to plan, develop, or acquire systems that include both a platform and 
payload (such as sensors or cargo) capability. We analyzed documentation 
and interviewed officials from various offices of the Secretary of Defense, 
Joint Chiefs of Staff, Army, Navy, and Air Force; U.S. Central Command; 
Defense Advanced Research Projects Agency; and Defense Logistics 
Agency. We also analyzed documentation and interviewed officials from 
civil agencies, including the Department of Homeland Security, Department 
of Energy, Environmental Protection Agency, National Oceanic and 
Atmospheric Administration, National Aeronautics and Space 
Administration, and Office of the Director of National Intelligence. We did 
not examine the development and utilization of LTA technologies outside of 
the federal government. 

To identify any technical challenges these key aerostat and airship efforts 
may be facing, we analyzed documentation and interviewed officials from 
the organizations mentioned above. We used the collected information to 
assess any identified technical problems impacting the funding, cost, 
schedule, and performance of airships and aerostats. 

To determine how the various key aerostat and airship efforts are being 
overseen to ensure coordination, and identify any potential for duplication, 
we assessed aerostat and airship investments, acquisitions, capabilities, 
and operations by analyzing documents and interviewing officials from the 
organizations listed above, analyzing the inventory of key efforts 
developed under our first objective, and reviewing prior GAO work for 
relevant criteria. Specifically, we assessed oversight at the programmatic 
and enterprise levels by reviewing organizational roles, responsibilities, 
and authorities as they relate to aerostat and airship development, 
acquisition, and operations efforts. We also determined the extent to 
which plans and planning activities integrated aerostat and airship 
development and acquisition efforts and capabilities within DOD. 
Reviewed plans and planning activities included architectures, roadmaps, 
investment plans, and requirements development. We also used the 
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information relating to various aspects of the development and acquisition 
efforts, such as requirements, and actual or planned performance 
attributes, to assess whether any of the efforts are potentially duplicative. 

We conducted this performance audit from June 2011 to October 2012 in 
accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide reasonable basis for findings 
and conclusions based on our audit objectives. We believe that the 
evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. Additional details on our scope 
and methodology are provided in appendix I. 

 
This report examines two types of LTA platforms: aerostats and airships. 
Both use a lifting gas—most commonly helium—but an aerostat is tethered 
to the ground while an airship is free moving. Aerostats lack a propulsion 
mechanism and are connected to a mooring station on the ground by a 
long cable called a tether. The tether, in addition to securing the aerostat to 
one general area above the ground, usually provides power to the payload, 
such as ISR sensors and communications equipment, and carries data 
between the payload and ground control station. Airships, on the other 
hand, are manned or unmanned, self-propelled vehicles that have 
directional control. See figure 1 for an example of an aerostat system. 

Background 
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Figure 1: Aerostat System (U.S. Army’s Persistent Threat Detection System) 

There are three basic types of airships: (1) non-rigid—which has no frame 
and maintains its envelope (external structure) shape through the slightly 
pressurized gas it contains; (2) semi-rigid—which also maintains its 
shape through the slightly pressurized gas it contains, but also has a 
structural keel along the bottom of the envelope to help distribute loads; 
and (3) rigid—which has an internal rigid frame to maintain its shape and 
to distribute lift and load weight. Blimps flying above sporting events are 
commonly non-rigid airships, whereas the Hindenburg airship of the 
1930s is an example of a rigid airship. 

Airships can be further categorized by their shape—conventional or 
hybrid. A conventional airship has an ellipsoidal shape reminiscent of 
those that fly over sporting events. A hybrid airship combines the buoyant 
lift of a lighter-than-air gas with the aerodynamic lift created by the shape 
of the airship as it flies through the air. Shaped roughly like the cross-
section of an aircraft wing, a hybrid airship can generate up to 30 percent 
of its lift as it flies. Additional lift can be generated by directing the thrust 
of on-board propulsion systems (called vectored thrust) downward. 
Because of the additional sources of lift, hybrid airships theoretically can 
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take off in a heavier-than-air configuration. See figures 2 and 3 for 
respective depictions of conventional and hybrid airships. 

Figure 2: Conventional Airship (U.S. Navy’s Advanced Airship Flying Laboratory) 
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Figure 3: Hybrid Airship (U.S. Army’s Long-Endurance Multi-Intelligence Vehicle) 

In the early to mid 1900s, and especially during World War II, the U.S. 
Navy operated a variety of airships for maritime patrol and fleet 
reconnaissance, including assistance in antisubmarine warfare. 
Additionally, in the early 1930s, airships were used for commercial 
transportation across the Atlantic Ocean. However, advances in fixed-
wing aircraft design, capabilities, and availability, as well as in enemy 
antiaircraft weaponry, led to a marked decline in the military and 
commercial use of airships. For instance, the Navy disbanded its last 
airship unit in 1962, and since then, the military use of airships for other 
than research and development purposes essentially discontinued. 
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Since 1978, DOD has operated aerostats along the southern U.S. border 
for counterdrug detection and monitoring. Additionally, civil government 
agencies have used aerostats for a variety of purposes, such as 
monitoring of environmental pollution, and atmospheric and climate 
research. For example, since 2009, the Environmental Protection Agency 
has used aerostats for the purpose of sampling air emissions from open 
sources, such as prescribed forest burns. Additionally, the Department of 
Commerce’s National Oceanic and Atmospheric Administration has used 
small aerostats to collect wind data. Furthermore, the Department of 
Homeland Security’s U.S. Customs and Border Protection is considering 
using aerostats for its border security mission. The overall investment of 
civil government agencies in LTA activities is small compared to that of 
DOD. See appendix II for examples of civil agency aerostat activities. 
While commercial use of airships has primarily been limited to sightseeing 
and advertising, there has been interest in using airships for cargo 
transportation to logistically austere locations, such as remote areas in 
Alaska and Canada. 

Several factors have increased DOD’s attention toward LTA platforms. 
The lack of enemy air defense capabilities in recent military operations 
has made threats to LTA platforms appear to be low, and the military’s 
demand for persistent ISR has grown significantly. For example, DOD 
plans to almost double the number of aerostats—from 66 to 125—in 
Afghanistan for ISR in fiscal years 2011 and 2012. Also, growing budget 
pressures have encouraged the study of potential solutions to military 
problems, such as persistent ISR and heavy-lift cargo transportation, 
which may reduce procurement and operations and maintenance costs. 
For example, a 2008 Army Science Board study that compared fixed-wing 
unmanned aircraft, space satellites, and LTA platforms for providing 
persistent communications, surveillance, and reconnaissance missions, 
concluded that airships offered great promise at being effective in 
supporting these missions because of factors including ease of 
reconfigurability, extended time on station, large payload capacity, and 
lower cost.2

LTA platforms face several significant operational hazards. For example, 
weather phenomena such as high winds and lightning have posed the 

 

                                                                                                                       
2Department of the Army, Army Science Board FY2008 Summer Study Final Report: 
Platforms for Persistent Communications, Surveillance, and Reconnaissance, 
(Washington, D.C.: Sept. 2008). 
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highest threats to aerostats deployed by the military in Afghanistan. 
Before the arrival of hazardous weather conditions, aerostat operations 
must cease and the platform must be lowered and secured to the mooring 
station to help prevent platform or payload damage. Additionally, high 
winds can make airships hard to control and increase fuel consumption, 
reducing on-station endurance. Furthermore, combat operations can 
result in punctures in the fabric caused by bullets and other projectiles. 
However, low helium pressure in the envelope (which is only slightly 
higher than the surrounding atmospheric pressure) means small helium 
leaks from bullet holes are typically slow and repairs can usually wait until 
a normally scheduled maintenance period. 

 
We identified 15 key aerostat and airship efforts that were underway or 
had been initiated since 2007, and DOD had or has primary responsibility 
for all of these efforts.3

 

 Most of these efforts have been fielded, 
completed, or terminated. Over the past 6 years, DOD’s overall 
investment has increased, and the estimated total funding of these efforts 
was almost $7 billion from fiscal years 2007 through 2012. However, 
funding estimates for aerostat and airship efforts under development 
beyond fiscal year 2012 decline significantly, although there is an 
expectation that investment in the area will continue. 

Highlights on the 15 aerostat and airships efforts that were underway or 
initiated since 2007 by DOD are presented in the table below—details of 
each are provided in appendix III. Most of the aerostat and airship efforts 
have been fielded or completed, and are intended to provide ISR support 
or persistent surveillance, with on-station duration time typically greater 
than fixed-wing unmanned aircraft. 

 

 

 

                                                                                                                       
3None of the civil agency efforts we identified (see appendix II) met our criteria for “key” 
systems being planned, developed, and acquired (details on our scope and methodology 
are provided in appendix I). 

Most Key Aerostat 
and Airship Efforts 
Underway or Initiated 
Since 2007 Have Been 
Fielded or Completed 

Status of 15 Efforts 
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Table 1: Inventory of Aerostat and Airship Efforts as of June 2012 

Name Purpose 
Number 
of units 

Total funding  
Fiscal years 

2007-2012  
(Millions of dollars)  Status 

Fielded, completed, or terminated     
Aerostats     
Geospatial Airship Research 
Platform (GARP) 

Test ISR and communication payloads 2 $9.4 
 

Fielded 

Persistent Ground Surveillance 
System (PGSS) 

Provide ISR support 59 $1,508.0 Fielded 

Persistent Threat Detection System 
(PTDS) 

Provide ISR support 66 $1,717.1 Fielded 

Rapid Aerostat Initial Deployment 
(RAID) 

Provide persistent surveillance for force 
protection 

21 $127.1 Fielded 

Rapidly Elevated Aerostat Platform 
(REAP)-XL B 

Army: provide persistent surveillance/Navy: 
extended communications relay system 

3 $5.3 Fielded 

Tethered Aerostat Radar System 
(TARS) 

Support DOD’s counterdrug detection and 
monitoring mission along the southern U.S. 
border 

8 $213.5 Fielded 

Airships     
Advanced Airship Flying Laboratory 
(AAFL, also known as MZ-3A) 

Test ISR and communication payloads 1 $14.1 Fielded 

Blue Devil Block 2 Demonstrate persistent multi-intelligence ISR 
capabilities 

1 $243.6 Terminated 

High Altitude Endurance-
Demonstrator (HALE-D) 

Demonstrate ISR capabilities at high altitudes 1 $36.3 Completed 

HiSentinel Demonstrate ISR capabilities at high altitudes 2 $11.2 Completed 
Star Light Develop and demonstrate a high altitude and 

long endurance airship 
1 $2.1 Terminated 

Under development     
Aerostat     
Joint Land Attack Cruise Missile 
Defense Elevated Netted Sensor 
(JLENS) 

Provide detection and tracking of land-attack 
cruise missiles and other targets 

2 $2,222.3 Under 
development 

Airships     
Integrated Sensor is Structure 
(ISIS) 

Develop and demonstrate radar sensor fully 
integrated into a stratospheric airship 

1 $471.4 Under 
development 

Long Endurance Multi-Intelligence 
Vehicle (LEMV) 

Develop and demonstrate a hybrid prototype 
airship for long-endurance ISR support 

1 $275.9 Under 
development 

Project Pelican Develop and demonstrate a hybrid airship with 
a rigid internal structure and test airship 
buoyancy control technologies 

1 $42.4 Under 
development 

Source: GAO analysis of DOD data. 
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DOD’s pursuit of aerostats and airships is mostly due to the ability of 
these platforms to loiter for a longer period of time than fixed-wing 
unmanned aircraft, which makes them very suitable for supporting the 
ISR mission. The various ISR sensors used or planned for the aerostats 
and airships in our review include: 

• electro-optical cameras to conduct optical monitoring of the 
electromagnetic spectrum from ultraviolet through far infrared; 

• ground moving target indicator radars to detect, locate, and track 
vehicles throughout a large area when they are moving slowly on or 
just above the surface of land or water; 

• unattended transient acoustic measurement and signature intelligence 
systems that use sets of microphones to capture sounds that are 
processed and analyzed to determine the direction of the points of 
origin and impact of mortar launch; and 

• signals intelligence sensors to collect transmissions deriving from 
communications, electronic, and foreign instrumentation systems. 

The aerostat and airship efforts we identified vary in terms of the time 
they can operate on station in any single session. Their on-station 
endurance time is typically greater than that of fixed-wing unmanned 
aircraft. For example, the TARS aerostat is expected to stay on station for 
6 days, whereas the LEMV airship is expected to stay on station for at 
least 16 days. In contrast, tactical and theater-level fixed-wing unmanned 
aircraft can stay on station from 6 hours for a Shadow aircraft, to 40 hours 
for a Sky Warrior.4 The amount of time on station is greatly dependent on 
how often the aerostats and airships need to be topped off with additional 
helium, and in the case of most airships, how often they have to be 
refueled.5

 

 

                                                                                                                       
4See GAO, Defense Acquisitions: Opportunities Exist to Achieve Greater Commonality 
and Efficiencies among Unmanned Aircraft Systems, GAO-09-520 (Washington, D.C.: 
July 30, 2009). 
5The ISIS airship is to be solar-powered; therefore, the airship’s on-station endurance time 
is expected be one year. Also, the TARS aerostats are powered by a generator on board 
that must be refueled after 6 days of operations.  

http://www.gao.gov/products/GAO-09-520�
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Over the past 6 years, overall total DOD investment in aerostat and 
airship development, acquisition, and operations and maintenance has 
increased, ranging from about $339 million in fiscal year 2007 to a high of 
about $2.2 billion in fiscal year 2010, and about $1.3 billion in fiscal year 
2012, as illustrated in figure 4. DOD has invested almost $7 billion from 
fiscal years 2007 through 2012 on key aerostat and airship efforts in our 
review. Moreover, aerostat-related investment—$5.8 billion—accounted 
for more than 80 percent of the total. See appendix IV for additional 
details on the reported funding for these efforts. 

Figure 4: Funding for DOD Aerostat and Airship Efforts for Fiscal Years 2007 
through 2012 

Note: Includes research, development, test, and evaluation; procurement; military construction; and 
operations and maintenance funding, as applicable, during fiscal years 2007 through 2012. See 
appendix IV for specific funding types and amounts. 

Over 90 percent of all estimated aerostat investment from fiscal years 2007 
to 2012—almost $5.4 billion—is attributed to the development and 
procurement of three aerostat programs—JLENS, PGSS, and PTDS. 
Aerostat funding increased through fiscal year 2010 primarily because of 
increased demand for PGSS and PTDS aerostats in Afghanistan and Iraq. 

DOD Has Invested Almost 
$7 Billion in Aerostats and 
Airships over the Past 6 
Years 

ChrisC
Highlight

ChrisC
Highlight

ChrisC
Highlight



 
  
 
 
 

Page 12 GAO-13-81  Defense Acquisitions 

 

Most of the total estimated airship investment from fiscal years 2007 to 
2012—approximately $1.1 billion—consists of research, development, 
test, and evaluation (RDT&E) costs. Of this amount, over 90 percent of 
the airship RDT&E investment—approximately $1 billion—is for the Blue 
Devil Block 2, ISIS and LEMV development efforts. The major increase 
depicted for fiscal year 2010 reflects an increase in RDT&E investment 
due to the beginning of funding for the Blue Devil Block 2 and LEMV 
development efforts, as well as a substantial increase for the ISIS 
development effort the Air Force began funding.  

 
Estimated funding for JLENS, ISIS, LEMV, and Project Pelican—efforts 
under development—is expected to decline significantly after fiscal year 
2012, as illustrated in figure 5. 

Estimated Funding for 
Aerostats and Airships 
under Development 
Expected to Decline after 
Fiscal Year 2012 
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Figure 5: Fiscal Years 2007 through 2016 Funding for Aerostats and Airships under 
Development 

Note: Includes research, development, test, and evaluation; procurement; and military construction 
funding, as applicable, during fiscal years 2007 through 2016. See appendix IV for specific funding 
types and amounts. 

However, according to DOD officials, investment in this area is expected 
to continue in the future. The aggregate funding for these four 
development efforts declines from $473 million in fiscal year 2012, to $23 
million in fiscal year 2016. Funding for JLENS, the development effort 
with the highest estimated cost from fiscal years 2012 to 2016, drops from 
$369 million in fiscal year 2012 to $187 million in fiscal year 2013, $92 
million in fiscal year 2014, $31 million in fiscal year 2015, and $23 million 
in fiscal year 2016. The original funding profile for JLENS showed 
substantively higher amounts over this time period, but due to a recent 
decision to reduce the number of JLENS aerostats that DOD intends to 
procure from 16 to 2, the current funding profile reflects this significant 
reduction in procurement. There are also investment uncertainties in the 
near term for LEMV and ISIS. According to LEMV program officials, if the 
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first LEMV is successfully demonstrated in Afghanistan, then it may 
transition to an acquisition program which would likely require additional 
funding. Also, ISIS program officials do not yet know if ISIS will become a 
program of record. 

According to an official in the Office of the Under Secretary of Defense for 
Intelligence, while DOD expects to continue funding airship and aerostat 
efforts beyond fiscal year 2016, specific information regarding funding 
amounts is not available at this time. Furthermore, we did not find any 
current architectures, investment plans, or roadmaps that incorporated 
aerostat and airship efforts to indicate DOD’s commitment to increase or 
reduce its investment in this area. 

 
Three of the four aerostat and airship efforts under development, plus 
another airship development effort that was terminated in June 2012, 
have suffered from high acquisition risks because of significant technical 
challenges, leading to cost overruns and schedule delays. Additionally, 
DOD used the rapid acquisition process to acquire airships that had high 
technical risks. 

 

 
JLENS has experienced schedule delays and a Nunn-McCurdy unit cost 
breach,6

• The Army initiated JLENS system development in August 2005. 
JLENS consists of two large aerostats—over 240 feet in length—each 
with a 7,000 pound payload capacity for cruise missile detection and 
tracking. As we have previously reported, the program has 

 ISIS will not and LEMV did not meet their originally scheduled 
launch dates and have experienced cost overruns, and Blue Devil Block 2 
was terminated to avoid substantially increasing costs caused by 
technical problems. 

                                                                                                                       
6Enacted in 1982, the Nunn-McCurdy statutory provision requires DOD to notify Congress 
whenever a major defense acquisition program’s unit cost experiences cost growth that 
exceeds certain thresholds. A breach of the critical cost growth threshold occurs when the 
program acquisition unit cost or the procurement unit cost increases by at least 25 percent 
over the current baseline estimate or at least 50 percent over the original baseline 
estimate. 

Aerostat and Airship 
Efforts under 
Development Are 
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experienced design issues associated with the mobile mooring 
transport vehicle, as well as schedule delays caused by 
synchronization of JLENS with the Army’s Integrated Air and Missile 
Defense program.7

• ISIS is a joint Defense Advanced Research Projects Agency (DARPA) 
and Air Force science and technology effort initiated by DARPA in 
2004. ISIS is to develop and demonstrate a radar sensor system that 
is fully integrated into a stratospheric airship measuring 510 feet in 
length and with a payload capacity of 6,600 pounds. ISIS has 
experienced technical challenges stemming from subsystem 
development and radar antennae panel manufacturing. Consequently, 
earlier this year DARPA temporarily delayed airframe development 
activities, and instead will mainly focus on radar risk reduction 
activities. During this time period, the ISIS team will develop an airship 
risk reduction plan and conduct limited airship activities. Based on the 
radar and airship risk reduction studies, DARPA will reassess the 
future plan for ISIS with the Air Force. 

 JLENS was originally scheduled to enter 
production in September 2010. However, that same month, an 
aerostat accident resulted in the loss of one of the JLENS platforms. 
The accident, as well as recent system integration challenges, led to a 
decision to not procure production units. JLENS also incurred a critical 
Nunn-McCurdy program acquisition unit cost breach with the 
submission of the fiscal year 2013 President’s Budget due to a 100 
percent reduction in planned procurement quantities—the program 
previously planned to procure 16 aerostats. Now, the program is 
scheduled to only acquire 2 aerostats using research and 
development funding, and is not expected to enter the production 
phase. 

• The Army initiated development efforts on LEMV in 2010. At over 300 
feet in length and with a goal of carrying a 2,500 pound payload, LEMV 
offers substantive potential ISR capabilities—if the program can meet 
its performance objectives. LEMV’s deployment is behind schedule by 
at least 10 months (about a 56 percent schedule increase) due to 

                                                                                                                       
7The Army’s Integrated Air and Missile Defense program is being developed to connect 
sensors, weapons, and a common battle command system across an integrated fire 
control network to support the engagement of air and missile threats. See GAO, Defense 
Acquisitions: Assessments of Selected Weapon Programs, GAO-09-326SP (Washington, 
D.C.: Mar. 30, 2009); and Defense Acquisitions: Assessments of Selected Weapon 
Programs, GAO-11-233SP (Washington, D.C.: Mar. 29, 2011). 

http://www.gao.gov/products/GAO-09-326SP�
http://www.gao.gov/products/GAO-11-233SP�
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issues with fabric production, getting foreign parts cleared through 
customs, adverse weather conditions causing the evacuation of work 
crews, and first-time integration and testing issues. Also, LEMV is about 
12,000 pounds overweight because components, such as tail fins, 
exceed weight thresholds. According to program officials, the increased 
weight reduces the airship’s estimated on-station endurance at an 
altitude of 20,000 feet from the required 21 days, to 4 to 5 days. 
However, current plans call for operating the airship at a lower altitude 
of 16,000 feet, which is expected to enable an on-station duration time 
of 16 days with minimal impacts to operational effectiveness (other than 
about a 24 percent reduction to on-station endurance). According to 
program officials, the biggest risk to program development was the 
ambitious 18-month initial development schedule (from June 2010 to 
December 2011). The Army successfully launched and recovered 
LEMV during its first flight in August 2012. The Army identified a fiscal 
year 2012 funding shortfall of $21.3 million resulting from the need for 
additional engineering and production support to mitigate and resolve 
technical issues at the LEMV assembly facility. 

• The Air Force initiated development efforts on Blue Devil Block 2 in 
2010. Much like LEMV, this effort was to deliver a large airship that 
would carry a 2,500 pound payload in support of the ISR mission. The 
length of the airship was 370 feet. Prior to its termination in June 
2012, the Blue Devil Block 2 airship effort experienced significant 
technical problems resulting in cost overruns and schedule delays. 
According to an Air Force official, the Blue Devil Block 2 development 
effort had a very aggressive development schedule because it was 
intended to meet an urgent need for use in Afghanistan. Some of the 
technical problems included the tail fins, which were overweight and 
failed structural load design testing, rendering the airship not flyable. 
Other technical problems included the flight control software which 
experienced problems due to issues related to scaling—although the 
software worked well with a much smaller scale version of the airship, 
it did not work well with the much larger Blue Devil Block 2 airship. 
The Air Force terminated the Blue Devil Block 2 airship effort in June 
2012 due to the technical problems experienced with the airframe and 
the need to avoid substantially increasing costs of the effort. For 
example, the contractor estimated that the 1-year post-deployment 
operations and maintenance costs would total $29 million, but the Air 
Force’s cost estimate ranged between $100 and $120 million—an 
estimate that was at least 245 percent higher than the contractor’s 
estimate. According to an Air Force official, the contractor’s estimate 
did not include costs such as for spare parts and repairs. 
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We found that DOD used its rapid acquisition process to initiate two airship 
efforts to quickly deliver warfighter capabilities, but significantly 
underestimated the risks of meeting cost, schedule, and performance 
goals.8 DOD has taken a number of steps to provide urgently needed 
capabilities to the warfighter more quickly and to alleviate the challenges 
associated with the traditional acquisition process for acquiring 
capabilities.9

• The LEMV acquisition strategy was initially approved when 
technologies were estimated to be at technology readiness levels 4 
through 7. At the time, DOD’s acquisition guidance recommended a 
technology readiness level 6 for product development.

 Some of these steps include quicker requirements validation 
and reduced levels of oversight, including exemption from disciplined 
analyses that help to ensure requirements are achievable within available 
technologies, design, and other resources, and that programs have 
adequate knowledge in hand before moving forward in the acquisition 
process. The success of this accelerated acquisition process is predicated 
on efforts that do not involve high development and acquisition risks, such 
as limiting technology development by using mature technologies. 
However, in the case of LEMV and Blue Devil Block 2, the risks of these 
acquisitions were higher than usual for rapid acquisitions. Specifically: 

10

                                                                                                                       
8Section 804(b) of the Ike Skelton National Defense Authorization Act for Fiscal Year 
2011, Pub. L. No. 111-383, requires, among other things, the acquisition process the 
Secretary of Defense develops for the fielding of urgent capabilities to be appropriate only 
for capabilities that can be fielded within a 2-24 month period. 

 DOD officials 
stated that they were willing to assume higher risk with the potential of 

9DOD’s framework for planning, executing, and funding its weapon programs relies on 
three decision-making systems—the Defense Acquisition System that relies on DOD 
Instruction 5000.02, Operation of the Defense Acquisition System (Dec. 8, 2008), to guide 
and manage the development and procurement of major weapon capabilities; the Joint 
Capabilities Integration and Development System to assess gaps and recommend 
solutions; and the Planning, Programming, Budgeting, and Execution process to allocate 
funding resources—all of which involve lengthy time frames, large budgets, and 
development efforts that can take decades to procure weapon systems. 
10DOD uses technology readiness levels (TRL) as a tool to assess technology maturity. 
TRLs are measured on a scale from 1 to 9, beginning with paper studies of a technology’s 
feasibility (TRL 1) and culminating with application of the technology in its final form and 
under mission conditions (TRL 9). Demonstration that pieces will work together in a test 
laboratory is TRL 4 and demonstrating that pieces work together in a simulated 
environment is TRL 5. Testing of a prototype system in a relevant environment is TRL 6 
and a major step up from TRL 6 is demonstrating an actual system prototype in a realistic 
environment, which is TRL 7. Our best practices work has shown that TRL 7 is the level of 
technology maturity that constitutes low risk for starting a product development program.  

Some Rapid Acquisitions 
Took on Too Much Risk 
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developing an asset that had much greater on-station endurance and 
could provide capabilities on a single platform rather than on multiple 
aircraft. They stated that the higher risk of the effort was justified 
because there were multiple other efforts that were already providing 
surveillance capabilities in theater. DOD officials stated that, at the 
time the LEMV initiative was started, they expected the airship could 
be scaled up from a commercially existing demonstration variant and 
that the Army could meet the 18 month schedule to design, fabricate, 
assemble, test, and deploy the system. However, as noted earlier, 
LEMV experienced schedule delays of at least 10 months, largely 
rooted in technical, design, and engineering problems in scaling up 
the airship to the Army’s needs. 

• DOD also significantly underestimated the risk of the Blue Devil Block 
2 development effort. The Secretary of Defense designated Blue Devil 
Block 2 as an urgent need solution to eliminate combat capability 
deficiencies that had resulted in combat fatalities. According to 
program officials, it was thought that the Blue Devil Block 2 airship 
would be a variant of commercially-available conventional airships 
and therefore deemed the technologies associated with the platform 
to be mature. However, the part of the program considered to be the 
lowest risk—the airship platform—turned out to be a high risk 
development effort. At the time of project cancelation, the Blue Devil 
Block 2 airship was more than 10,000 pounds overweight, which 
limited the airship’s estimated endurance. The weight issue 
contributed to other design concerns, the tail fins were too heavy and 
were damaged during testing, and the flight control software 
experienced problems related to scaling to a larger airship. The Air 
Force terminated the acquisition in June 2012. 

The experience of these two programs under the urgent needs acquisition 
process is not unique. We recently reported that urgent needs initiatives 
that required technology development took longer after contract award to 
field because of technical challenges and testing delays than initiatives 
that involved mature technologies.11

                                                                                                                       
11GAO, Urgent Warfighter Needs: Opportunities Exist to Expedite Development and 
Fielding of Joint Capabilities, 

 Additionally, as reported in a 2009 
Defense Science Board Task Force Study, squeezing new technology 

GAO-12-385 (Washington, D.C.: Apr. 24, 2012). 
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development into an urgent timeframe creates risks for delays and 
ultimately may not adequately address an existing capability gap.12

 

 

DOD has not provided effective oversight to ensure coordination of its 
aerostat and airship development and acquisition efforts. Consequently, 
these efforts have not been effectively integrated into strategic 
frameworks, such as investment plans and roadmaps. At the time of our 
review, DOD did not have comprehensive information on all its efforts nor 
its entire investment in aerostats and airships. Additionally, DOD’s 
coordination efforts have been limited to specific technical activities, as 
opposed to having a higher level authority to ensure coordination is 
effective. These shortcomings may have led to an instance of duplication, 
which ended when one airship effort was terminated. DOD has recently 
taken steps to bolster oversight. Whether these steps are sufficient 
largely depends on the direction DOD intends to take with aerostat and 
airship programs. If it decides to make significant future investments in 
efforts, more steps may be needed to shape these investments. 

 
We have reported on the value of strategic planning for laying out goals 
and objectives, suggesting actions for addressing those objectives, 
allocating resources, identifying roles and responsibilities, and integrating 
relevant parties.13

                                                                                                                       
12Report of the Defense Science Board Task Force on the Fulfillment of Urgent 
Operational Needs, July 2009. 

 However, DOD has not effectively integrated aerostat 
and airship capabilities into its strategic frameworks for future acquisitions 
of unmanned or ISR systems. At the time of our review, DOD did not 
have a reliable inventory of its aerostat and airship efforts, including 
insight into its entire investment in aerostats and airships, or an office that 
could discuss the status of all of these efforts. We found several 
instances where aerostat and airship efforts were not well integrated into 
recent strategic planning documents, such as investment plans and 

13GAO, Defense Space Activities: National Security Space Strategy Needed to Guide 
Future DOD Space Efforts, GAO-08-431R (Washington, D.C.: Mar. 27, 2008); and 
Unmanned Aerial Vehicles: Improved Strategic and Acquisition Planning Can Help 
Address Emerging Challenges, GAO-05-395T (Washington, D.C.: Mar. 9, 2005). 
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roadmaps, which can help guide and prioritize DOD’s investments.14

• U.S. Army Unmanned Aircraft Systems Roadmap 2010-2035—which 
is to inform warfighting functional concepts, contribute to capabilities-
based assessments, and assist in the development of resource-
informed decisions on new technologies—mentions the concept of 
LTA vehicles, but does not specify the potential contributions of 
specific aerostats or airships. 

 For 
example: 

• DOD’s Unmanned Systems Integrated Roadmap FY2011-2036—
which is to address the recent surge in the use of unmanned systems 
and describe a common vision for the continued integration of 
unmanned systems into the DOD joint force structure—includes a 
description of several aerostat and airship efforts underway, but it 
does not specifically cover how or whether aerostats and airships 
could contribute to DOD’s force structure. 

Strategic frameworks and planning efforts can be essential to the 
effective oversight of portfolios, especially when they consist of multiple 
types of acquisitions in various stages of development, production, 
fielding, and sustainment. Such planning can help ensure DOD has the 
proper mix of platforms and a balanced investment portfolio among 
technology development, acquisitions, production, and sustainment 
activities, and thereby avoid unnecessary overlap in and duplication of 
effort. Adding aerostats and airships to the mix of other investments 
would add to the complexity of planning and oversight of relevant 
portfolios, but doing so could help to make (1) determinations of how 
aerostats and airships compare to other efforts and (2) effective trade-off 
decisions based on their capabilities and costs. 

 

                                                                                                                       
14Because of classification issues, we are not reporting on the extent to which DOD’s most 
recent ISR Integration Roadmap includes LTA platforms. However, we reported in 
GAO-11-465 that this roadmap does not represent an integrated investment strategy of 
ISR efforts across the department. Consequently, DOD was not able to readily identify all 
of its urgent needs efforts—that include aerostats or airships—or associated costs, 
including spending on ISR, because it had limited visibility into the entirety of the urgent 
needs submitted by warfighters. 

http://www.gao.gov/products/GAO-11-465�
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Since 2007, DOD significantly increased its investment in airship and 
aerostat efforts, in large part to respond to the urgent warfighter ISR 
needs in Iraq and Afghanistan, but also to demonstrate LTA technologies 
and deliver new capabilities. As a result, numerous organizations 
throughout DOD have pursued aerostat and airship development and 
acquisition efforts. For example, the Army oversees and manages the 
GARP testbed, JLENS, LEMV, and some high altitude airship efforts; the 
Air Force manages TARS; DARPA and the Air Force are responsible for 
ISIS; the Navy undertook Star Light and is currently responsible for PGSS 
and AAFL; and the Office of the Assistant Secretary of Defense for 
Research and Engineering is responsible for Project Pelican. Given the 
wide variety of efforts, DOD has taken some positive steps to coordinate 
the various aerostat and airship development and acquisition efforts it has 
underway. However, these efforts have mostly occurred at technical 
levels where working groups, consisting of technologists from industry 
and government, collaboratively address technical issues, as opposed to 
having a higher level authority to ensure coordination is effective. DOD 
officials identified various examples of these coordination efforts that have 
taken place among the military services and departments: 

• The Army formed a working group in which the U.S. Navy Naval Air 
Systems Command (which manages the PGSS program) participated 
to develop plans to merge the PGSS and PTDS aerostat rapid fielding 
initiatives into a Persistence Surveillance Systems-Tethered program 
of record. This program of record transition is expected to occur in 
2014 and should help to ensure effective coordination between the 
efforts. 

• The National Aeronautics and Space Administration (NASA) Ames 
Research Center signed an interagency agreement in July 2011 with 
the DOD Office of the Director of Defense Research and 
Engineering’s Rapid Reaction Technology Office to develop a 
prototype airship referred to as Project Pelican. Project Pelican is the 
U.S. government’s only airship effort to demonstrate ballast-free 
variable-buoyancy control technology through which the vehicle can 
control its buoyancy (and therefore go up and down) without the use 
of ballast and/or ground personnel and ropes. Both agencies agreed 
to mitigate long-term technical risk by demonstrating this technology. 
NASA is providing acquisition support services to DOD by overseeing 
the contractor’s technical efforts and DOD is funding the effort. 

• The Air Force and DARPA are currently collaborating on the ISIS 
project. A February 2009 memorandum of agreement between the Air 

Coordination Efforts 
Limited Mainly to 
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Force and DARPA outlines their respective roles, responsibilities, and 
development objectives. The project involves developing a large radar 
aperture that is integrated into the structure of a station-keeping 
stratospheric airship supporting wide-area persistent surveillance, 
tracking, and engagement of ground, maritime, air, and space targets. 
DARPA is providing program management, technical direction, 
security management, and contracting support. The Air Force is 
providing resources for program management, demonstration efforts, 
equipment, and base operations and support. Additionally, the project 
has used lessons learned from the Army’s HALE-D project, as they 
are both designed to operate at a high altitude. However, ISIS is 
unique in that the radar system is integrated into the airship’s 
platform—the radar is part of the airship structure. 

• LEMV coordination is occurring among various Army organizations 
and military services and agencies. For example, the Army obtained 
lessons learned and best practices for its development of LEMV by 
leveraging the Navy’s AAFL program and the Army’s HALE-D effort, 
and the Navy developed flight-to-ground operational procedures for 
LEMV. Additionally, the Army has had informal coordination with the 
Blue Devil Block 2 effort in the past. For example, originally both 
airships had several diesel engine commonalities (they used the same 
type of engine), and program officials shared challenges and solutions 
they discovered as part of the process to modify the engines to meet 
their respective requirements. 

• The Navy’s AAFL serves as a flying laboratory and risk reduction test-
bed for sensors and other components and has assisted the Air Force 
with its Blue Devil Block 2 airship development. In 2011, the Air Force 
provided funding to the Navy to provide training to airship pilots to 
qualify them to fly the Blue Devil Block 2 airship. 

While these efforts indicate some military services and organizations are 
sharing lessons learned and technical solutions, DOD may be able to 
realize additional opportunities for coordination within the agency and 
throughout the government. For example, DOD officials told us that 
coordination between the LEMV and Blue Devil Block 2 projects and 
opportunities to share lessons learned had been limited because of their 
concurrent and accelerated development pace. Also, according to a U.S. 
Central Command official, information sharing between the PTDS and 
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PGSS efforts has been limited, because the efforts are managed by 
different services, in areas such as test reports and operational impacts 
resulting from adverse weather.15

 

 According to this official, better sharing 
of information could help to inform solutions for making aerostats more 
survivable. PGSS and PTDS program officials stated that the respective 
programs have steadily increased information sharing (including daily 
system status reports, aerostat incident reports, contracting information, 
budgets, and training programs of instruction) and collaboration on 
common aerostat issues (such as in-theater force protection for system 
operators, helium supply priorities, aerostat safety and weather 
information, and staff and crew tactical training). 

The shortcomings in planning, insight, and collaboration may have made 
some airship efforts susceptible to duplication. We identified two airship 
development efforts—LEMV and Blue Devil Block 2—that were potentially 
duplicative at the time of our review. However, the potential duplication 
ended when the Air Force terminated the Blue Devil Block 2 program in 
June 2012. Most of the desired capabilities for LEMV and Blue Devil 
Block 2 were similar, as shown in table 3. According to DOD officials, 
these two programs were expected to demonstrate ISR capabilities; 
however, they are two different types of vehicles with different design 
objectives. LEMV is a hybrid airship demonstration that is developing a 
new platform and the Blue Devil Block 2 was a conventional airship that 
was to place sensors on a mature commercial-based platform. However, 
both were expected to have the capability to conduct ISR missions at low 
altitude, and share other operational characteristics. For example, both 
airships were to operate at the same operational altitude of 20,000 feet, 
were expected to handle a payload weight capacity of 2,500 pounds, and 
shared some of the same types of sensors. The two airship efforts also 
were being developed concurrently and were expected to be deployed to 
Afghanistan for testing and operations around the same time. 

                                                                                                                       
15The U.S. Central Command has a specific area of responsibility that covers 20 countries 
in the central area of the globe, including Afghanistan, Bahrain, Iran, and Iraq. U.S. 
Central Command is currently assessing how these assets are used differently across the 
military bases. Aerostats are vulnerable to adverse weather conditions in Iraq and 
especially Afghanistan. From April 2010 to June 2012, there were 58 PGSS and PTDS 
weather related major incidents.  

Potential Duplication 
Ended with Termination of 
Airship Effort 

ChrisC
Highlight

ChrisC
Highlight

ChrisC
Highlight

ChrisC
Highlight



 
  
 
 
 

Page 24 GAO-13-81  Defense Acquisitions 

Table 2: Comparison of LEMV and Blue Devil Block 2 Capabilities as of June 2012a 

Airships 

Long Endurance 
Multi-Intelligence 

Vehicleb  Blue Devil Block 2 
Payload weight capacity (pounds) 2,500 2,500 
Operational altitude (feet above mean sea 
level) 

20,000c 20,000 

Envelope volume (cubic feet) 1,342,000 1,400,000 
Sensor type   
Electro-optical/infrared full motion video 
cameras 

x x 

Wide area surveillance sensor  x 
Signals intelligence sensor x x 
Ground motion target indicator radar x  
Communications relay system x x 

Source: GAO analysis of DOD data. 
aThe Air Force terminated Blue Devil Block 2 in June 2012. 
bAccording to the LEMV program office, the payload is flexible, as LEMV sensors are interchangeable 
based upon mission need. 
cAccording to the LEMV program office, the current operational altitude requirement is 16,000 feet 
above mean sea level. 
 

 
The National Defense Authorization Act for Fiscal Year 2012 directed the 
Secretary of Defense to designate a senior official with principal 
responsibility for DOD’s airship programs.16

                                                                                                                       
16Pub. L. No. 112-81, § 903 (2011). 

 In June 2012, the Deputy 
Secretary of Defense designated the Assistant Secretary of Defense for 
Research and Engineering as the senior official who will be responsible 
for the oversight and coordination of various airship-related programs 
across DOD. The statutory direction and appointment of the senior official 
are positive steps, but it is too early to assess the effectiveness of this 
official’s authorities and responsibilities in integrating and overseeing 
these activities. As of August 2012, the Office of the Assistant Secretary 
of Defense for Research and Engineering was defining the details relating 
to the authority, scope, and responsibilities of this new position. The 
overarching direction by the Deputy Secretary of Defense, in accordance 
with the statutory mandate, provides the senior official with authority over 
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airship-related efforts. Because aerostat efforts respond to some of the 
same warfighter requirements as airships, such as for persistent ISR, and 
share some of the same technologies used in airship development efforts, 
such as materials, design, and fabrication, common oversight of both 
airships and aerostats could enable DOD to have better visibility over all 
of its aerostat and airship efforts and help to ensure these efforts are 
effectively overseen, planned, and coordinated. 

While DOD’s overall investment in this area has totaled nearly $7 billion in 
the past 6 years, near term funding estimates sharply decline beyond 
fiscal year 2012 and the level of future investment beyond fiscal year 
2016 is not known. Until DOD makes the decisions regarding its 
investments in this area, the proper role of the senior oversight official will 
not be known. If DOD decides to make significant future investments in 
aerostat and airship capabilities, the senior official could play a key role in 
shaping those investments. If no future investments are anticipated, the 
role of the senior official may necessarily be focused more narrowly on 
the systems that are fielded or already in development. 

 
Aerostat and airship platforms are not a new concept, but they have 
recently been embraced in DOD because of their potential to provide 
continuous coverage capabilities quickly, especially in current military 
operations. Consequently, numerous organizations throughout DOD have 
pursued aerostat and airship development and acquisition efforts. DOD 
quickly initiated some of the larger programs with an eye toward 
leveraging commercial technologies and delivering capabilities to 
warfighters quickly to support current operations. But this rush came with 
high acquisition risk—particularly since there was a lack of knowledge 
about the amount of modifications and technology development that was 
required. Moreover, DOD’s limited oversight to ensure coordination of all 
of these efforts has resulted in ineffective integration of capabilities into 
broader strategic frameworks and limited investment knowledge and 
collaboration, making them susceptible to duplication. The appointment of 
the Assistant Secretary of Defense for Research and Engineering as the 
senior official responsible for the oversight and coordination of various 
airship-related programs is a positive step, but the role of the position 
remains to be clearly defined. Yet, the future is uncertain; at this point, no 
substantive investment is planned for aerostat and airship capabilities. If 
significant future investment is planned, the senior official could play a 
valuable role in shaping investments, ensuring they maximize return by 
integrating them into broader plans so that their capabilities can be 
leveraged and not unnecessarily duplicative. 

Conclusions 
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To address shortcomings in oversight to improve coordination, we 
recommend that the Secretary of Defense take the following three actions 
based on the extent of the department’s future investments in aerostats 
and airships. 

• If DOD decides to curtail future investment, focus on ensuring that it 
has an inventory and knowledge of all current and planned efforts in 
the short term. 

• If DOD decides to significantly increase future investment, include 
aerostat and airship capabilities in strategic frameworks to ensure 
visibility into and coordination with relevant efforts, guide innovation, 
and prioritize investments. 

• Ensure the roles and responsibilities of the Assistant Secretary of 
Defense for Research and Engineering, as the senior official 
responsible for the oversight and coordination of various airship-
related programs, are defined and commensurate with the level of 
future investment. 

 
We provided a draft copy of this report to DOD, DHS, and NASA for 
comment. In written comments on a draft of this report, DOD concurred 
with all three of our recommendations to address shortcomings in 
oversight to improve coordination of aerostat and airship development 
and acquisition efforts. DHS and NASA did not have formal comments on 
the draft report. Additionally, DOD, DHS, and NASA provided technical 
comments which were incorporated as appropriate. 

DOD’s written comments are reprinted in appendix V.  
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We are sending copies of this report to appropriate congressional 
committees, the Secretaries of Defense and Homeland Security, and the 
Administrator of the National Aeronautics and Space Administration. In 
addition, the report will be available at no charge on GAO’s website at 
http://www.gao.gov. 

If you have any questions about this report, please contact me at  
(202) 512-4841 or chaplainc@gao.gov. Contact points for our Offices of 
Congressional Relations and Public Affairs may be found on the last page 
of this report. Key contributors to this report are provided in appendix VI. 

 
Cristina T. Chaplain 
Director 
Acquisition and Sourcing Management 
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To determine what key aerostat and airship systems across the federal 
government are being developed and acquired, including funding, 
purpose, and status of these systems, we reviewed documentation and 
interviewed officials on the status and progress of aerostat and airship 
development efforts in areas such as requirements, funding, costs, 
budgets, schedule, contracting, technology maturation, and actual or 
planned operational characteristics. In doing so, we developed an 
inventory of key airship and aerostat development and acquisition efforts 
which enabled a comparison of platform types, performance attributes, 
and costs. As part of identifying the universe of aerostat and airship 
efforts in the federal government, we interviewed agency officials and 
asked them about any knowledge they have regarding other systems that 
may currently exist. We also conducted Federal Procurement Data 
System—Next Generation (FPDS-NG) database and internet searches to 
inform ourselves about existing efforts; the internet searches included 
unclassified searches and background research. We corroborated and 
confirmed the accuracy of the FPDS-NG and internet search information 
with applicable agencies. Based on a review of funding data collected 
from agencies that we contacted as well as from presidential budget 
estimates and Selected Acquisition Reports as available, we determined 
that our definition of “key aerostat and airship systems being planned, 
developed, and acquired” includes two key criteria (1) total funding of $1 
million or more from fiscal years 2007 to 2012, and (2) efforts to plan, 
develop or acquire systems that include both a platform and payload 
(such as sensors or cargo) capability. We analyzed documentation and 
interviewed officials from various offices of the Secretary of Defense; 
various offices within the Army, Navy, and Air Force; U.S. Central 
Command; Defense Advanced Research Projects Agency; Defense 
Logistics Agency; and offices of the Joint Chiefs of Staff. We also 
analyzed documentation and interviewed officials from civil agencies, 
including the Department of Homeland Security, Department of Energy, 
Environmental Protection Agency, National Oceanic and Atmospheric 
Administration, National Aeronautics and Space Administration, and 
Office of the Director of National Intelligence. We did not examine the 
development and utilization of lighter-than-air (LTA) technologies outside 
of the federal government. 

To identify any technical challenges these key aerostat and airship efforts 
may be facing, we analyzed documentation and interviewed officials from 
the organizations mentioned above. We used the collected information to 
assess any identified technical problems impacting the funding, cost, 
schedule, and performance of airships and aerostats. 
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To determine how effectively the various key aerostat and airship efforts 
are being overseen to ensure coordination, and identify any potential for 
duplication, we assessed aerostat and airship investments, acquisitions, 
capabilities, and operations by analyzing documents and interviewing 
officials from the organizations listed above, analyzing the inventory of 
key efforts developed under our first objective, and reviewing prior GAO 
work for relevant criteria. Specifically, we assessed oversight at the 
programmatic and enterprise levels by reviewing organizational roles, 
responsibilities, and authorities as they relate to aerostat and airship 
development, acquisition, and operations efforts. We also determined the 
extent to which plans and planning activities integrated aerostat and 
airship development and acquisition efforts and capabilities within the 
Department of Defense (DOD). Reviewed plans and planning activities 
included architectures, roadmaps, investment plans, and requirements 
development. We also used the information relating to various aspects of 
the development and acquisition efforts, such as requirements, and actual 
or planned performance attributes, to assess whether any of the efforts 
are potentially duplicative. 

We conducted this performance audit from June 2011 to October 2012 in 
accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide reasonable basis for findings 
and conclusions based on our audit objectives. We believe that the 
evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 
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Table 3: Civil Government Agencies’ Aerostat Usage 

Essentials Purpose and status 
Lead agency: Department of Commerce 
(DOC), National Oceanic and Atmospheric 
Administration (NOAA) 
Number of units: 2 
Total costs: $35,475 

The purpose of DOC’s NOAA aerostats is to collect wind data up to approximately 1,641 
feet above the ground. NOAA procured the aerostats, ground station, and supporting 
equipment in September 2011. 

Lead agency: Department of Energy (DOE), 
Office of Science 
Number of units: 1 
Fiscal year (FY) 10 to FY12 operations and 
maintenance costs: $275,529 

Over the past 20 years, DOE’s Office of Science has supported a national scientific user 
facility called the Atmospheric Radiation Measurement Climate Research Facility, which 
is a unique system for continuous observations, capturing fundamental data on 
atmospheric radiation, cloud and aerosol properties. Since fiscal year 2010, DOE’s 
Office of Science has funded the use of a contracted aerostat to support research 
carried out through the Atmospheric Radiation Measurement Climate Research Facility. 
 

Lead agency: Environmental Protection 
Agency (EPA) 
Number of units: 5 
FY09 to FY11 aerostats and equipment 
purchase costs: $35,135 

In 2009 EPA developed a tethered, aerostat-lofted sampling package for the purpose of 
sampling air emissions from open sources. Multiple aerostats have been purchased to 
support increasing payloads. EPA’s program has been largely funded through a project 
with DOD’s Strategic Environmental Research and Development Program to 
characterize emissions from open burning and open detonation of military ordnance. 
EPA will continue its emissions monitoring program using aerostats only if it can secure 
additional funding. Otherwise, the program will cease to exist.  

Lead agency: National Aeronautics and 
Space Administration (NASA) 
Number of units: For the most part, NASA 
does not own aerostats, but funds research 
using them 
Costs: NASA reported funding a total of 
$150,000 for research using aerostats and 
approximately $35,000 for aerostats at the 
Wallops Flight Facility 

According to NASA, they occasionally fund research that deploys tethered balloons for 
atmospheric and weather observations. Also, NASA’s Jet Propulsion Laboratory 
continues to use tethered balloons for climate research. NASA plans to continue funding 
atmospheric and weather research using tethered balloons. For example, in fiscal year 
2013, NASA plans to fund atmospheric and weather research that will use two tethered 
balloons in Yen Bai, Vietnam. Furthermore, NASA Goddard Space Flight Center’s 
Wallops Flight Facility owns and operates small commercially produced tethered blimps 
(advertising type) within the restricted airspace over Wallops Island. These aerostat 
systems are used for visibility markers during range operations and for lifting miniature 
experimental instrument packages. 

Source: GAO analysis of U.S. government data. 
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Table 4: Aerostat and Airships Essentials, Purpose, and Status 

Essentialsa Purpose and status 
Aerostats  
Name: Geospatial Airship Research Platform 
(GARP) 
Lead service/agency: Army 
Prime contractor: Aerostar and Lindstrand 
Technologies 
Total number of operational contractor personnel: 
8; 4 each for launch operation 
Number of units: 2 
Operational altitude 
(feet above mean sea level): Up to 3,000 above 
ground level 
Sensor type: various, including electro-optical, 
infrared, and spectral cameras; radars; and 
communication relay payloads 
Fiscal Year (FY) 08-FY10 costs: $9.4 million 

According to an official from the Army’s U.S. Army Space and Missile Defense 
Command Battle Laboratory, the facility uses GARP as a testing platform for 
intelligence, surveillance, and reconnaissance (ISR) and communications 
payloads. 

Name: Joint Land Attack Cruise Missile Defense 
Elevated Netted Sensor (JLENS) 
Lead service/agency: Army 
Prime contractor: Raytheon 
Total number of operational contractor personnel: 
not applicable, because system is not yet fielded 
Number of units: 2 
Operational altitude 
(feet above mean sea level): 10,000 
Sensor type: radars 
FY07-FY16 costs: 
$2,555.6 million 

The Army’s JLENS major defense acquisition program, established in 1996 as 
the Joint Aerostat Project, will provide over-the-horizon detection and tracking 
of land-attack cruise missiles and other targets. The Army is developing 
JLENS in two spirals. Spiral 1 is complete and served as a test bed to 
demonstrate the concept. Spiral 2 will utilize two aerostats with advanced 
sensors for surveillance and tracking, as well as mobile mooring stations, 
communications payloads, and processing stations. JLENS will provide 
surveillance and engagement support to other systems. 
JLENS entered the system development phase in August 2005. As we 
previously reported, the program has experienced design issues associated 
with the mobile mooring transport vehicle, as well as schedule delays caused 
by synchronization of JLENS with the Army’s Integrated Air and Missile 
Defense program. According to program acquisition documentation, JLENS 
was originally scheduled to enter production in September 2010. However, 
that same month, an aerostat accident resulted in the loss of one of the 
JLENS platforms. The accident, as well as recent system integration 
challenges, caused delays to the program’s production decision. Moreover, 
according to program acquisition documentation, the JLENS program incurred 
a critical Nunn-McCurdy breach for program acquisition unit cost with the 
submission of the fiscal year 2013 President’s Budget due to a 100 percent 
reduction in planned procurement quantities. The total program quantity was 
reduced from 16 to 2 aerostats. In May 2012, the Under Secretary of Defense 
for Acquisition, Technology and Logistics directed the Secretary of the Army to 
restructure the JLENS program to consist of two aerostats. The Secretary of 
the Army was also directed to provide a status of the program, based on 
development test and evaluation results, during an interim program review 
scheduled for the third quarter of fiscal year 2013. 
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Essentialsa Purpose and status 
Name: Persistent Ground Surveillance System 
(PGSS) 
Lead service/agency: Navy 
Prime contractor: Aerostar and TCOM 
Total number of operational contractor personnel: 
400; 7 to 8 contractors needed per site 
Number of units: 59 
Operational altitude 
(feet above mean sea level): 6,000 to 9,000 
Sensor type: electro-optical/ infrared sensors; 
unattended transient acoustic measurement and 
signatures intelligence sensor, wide-area sensor 
system, and communications relay system 
FY09-FY13 costs: $2,108.4 million 

The Office of the Secretary of Defense for Acquisition, Technology and 
Logistics initiated PGSS in fiscal year 2010 as a joint capability technology 
demonstration in response to a series of commanders’ urgent requests for 
additional ISR support in Afghanistan. PGSS is intended to provide a family of 
affordable and small footprint aerostat surveillance systems. 
A total of 59 PGSS aerostats have been purchased by the Navy for 
deployment to forward operating bases in Afghanistan: 31 were built in fiscal 
year 2010, and 28 in fiscal year 2011. Although the Navy acquires and 
operates PGSS aerostats, the Army funds the program and has proposed its 
inclusion in a new program of record—named Persistent Surveillance System-
Tethered (PSST). A capability development document for PSST should be 
finalized by the end of the summer. According to DOD, PGSS aerostats 
deployed in the U.S. Central Command area of responsibility have been 
effective ISR assets. 

Name: Persistent Threat Detection System (PTDS) 
Lead service/agency: Army 
Prime contractor: Lockheed Martin 
Total number of operational contractor personnel: 
About 650; 8 to 10 contractors needed per site 
Number of units: 66 
Operational altitude 
(feet above mean sea level): 8,000 
Sensor type: electro-optical/ infrared cameras, 
unattended transient acoustic measurement and 
signatures intelligence sensor, ground moving 
target indicator/dismount moving target indicator 
radar, and a wide-area sensor system 
FY07-FY16 costs: $3,170.5 million 

Like the PGSS aerostats, PTDS aerostats were deployed (to Iraq in 2004 and 
Afghanistan in 2007) in response to a series of commanders’ urgent requests 
for additional ISR support. However, PTDS is a bigger system than PGSS that 
is practically immobile. The Army plans to have a total of 66 PTDS aerostats; 
34 have been deployed to Afghanistan, one is used for testing in the United 
States, and the remainder are in production or in transit for use in Afghanistan. 
According to DOD, PTDS aerostats deployed in the U.S. Central Command 
area of responsibility have been effective ISR assets. Like PGSS, the Army 
also proposed PTDS for inclusion in the PSST program of record. However, 
the Army is expected to keep the PGSS aerostats and phase out PTDS. Upon 
completion of operations in Afghanistan, the Army is considering deploying a 
few PTDS for training and for use by the Department of Homeland Security 
(DHS). 

Name: Rapid Aerostat Initial Development (RAID) 
Lead service/agency: Army 
Prime contractor: Raytheon 
Total number of operational contractor personnel: 
252 
Number of units: 21 
Operational altitude 
(feet above mean sea level): 1,000 above ground 
level 
Sensor type: thermal imaging sensors 
FY07-FY16 costs: $225.0 million 

The RAID aerostats were first deployed to Afghanistan in 2001 to provide 
force protection in response to an urgent need request. However, due its small 
size, it was never ideal for use in inclement weather. As a result, the Army 
acquired a larger aerostat—PTDS. The Army procured a total of 21 RAID 
aerostats—19 were deployed to Iraq and 2 were used as training assets in the 
United States. The 19 RAID aerostats deployed to Iraq were moved to Kuwait 
and are no longer in use. 
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Essentialsa Purpose and status 
Name: Rapidly Elevated Aerostat Platform (REAP)-
XL B 
Lead service/agency: Army and Navy 
Prime contractor: Information Systems Laboratories 
Total number of operational contractor personnel: 
Army: 4, 2 per unit; Navy: unknown 
Number of units: 3 
Operational altitude 
(feet above mean sea level): Army: 1,000 above 
ground level; Navy: Up to 1,000 
Sensor type: Army: electro-optical/infrared/short 
wave infrared cameras; Navy: communication 
equipment 
Navy Working Capital Fund Capital Investment 
Program FY 10 costs: $668,000 
Army: FY 11 costs: $4.7 million 

The Army needed a smaller aerostat for persistent surveillance during short 
duration missions, for example, to rebuild a bridge, or at a polling location 
during elections, in response to an urgent need request. REAP-XL B can be 
launched from the back of a High Mobility Multipurpose Wheeled Vehicle 
(Humvee) by two people in 10 minutes. The Navy tested a REAP-XL B 
platform as an extended communications relay system that can be operated 
from shore to reduce testing and integration costs. 
Two REAP-XL B prototype aerostats were deployed to Afghanistan. According 
to an Army official, officials from U.S. Central Command and the Army are 
conducting a 90-day assessment of REAP-XL’s operational performance. 
Although it is too early to determine if REAP-XL will be part of a program of 
record, as many as 35 more could be acquired if it is determined that they can 
operate in Afghanistan’s high altitude, according to an Army Intelligence 
Futures Directorate official. The Navy’s REAP-XL B aerostat is currently in 
storage, according to the Navy.  

Name: Tethered Aerostat Radar System (TARS) 
Lead service/agency: Air Force 
Current sustainment service contractor: ITT 
Systems 
Total number of operational contractor personnel: 
approximately 249 at 8 operational sites, logistics 
center, and program management office 
Number of units: 8 
Operational altitude 
(feet above mean sea level): 14,000 to 15,000 
depending on model type 
Sensor type: radars and communication systems 
FY07-FY16 costs: $350.0 million 

The TARS aerostat radar network began operations identifying low-flying, 
small aircraft involved in drug trafficking along the southern U.S. border in 
1978. Currently, there are eight operational TARS sites supporting DOD’s 
counterdrug detection and monitoring mission, as well as North American 
Aerospace Defense Command’s air sovereignty mission. TARS sites are 
treated as remote surveillance sensor sources. Surveillance data from each 
radar is transmitted to DOD and DHS operations centers. 
TARS is in the operational sustainment phase of the acquisition life-cycle and 
there are currently no plans to replace, augment, or complement its baseline 
capabilities. DHS is funding science and technology research that could 
enhance future TARS sensor imaging capabilities. 

Airships  
Name: Advanced Airship Flying Laboratory (AAFL) 
Lead service/agency: Navy 
Prime contractor: Integrated Systems Solutions, 
Inc. 
Total number of operational contractor personnel: 
20 
Number of units: 1 
Operational altitude (feet above mean sea level): 
1,000 to 7,500 
Sensor type: AAFL operates as a surrogate test-
bed for various communications and sensor 
systems 
FY07-FY12 costs: $14.1 million 

Since 2007, the surrogate test-bed airship has been used across the country 
to evaluate a variety of DOD and other U.S. government sensor and 
communication systems (including intelligence, surveillance, and 
reconnaissance (ISR) assets) in an airborne environment. The airship also 
assisted in the search for oil and distressed wildlife during the 2010 
Deepwater Horizon disaster. 
The Navy is conducting pilot training in the United States in support of Army 
programs. The Army has provided sufficient funding for continued operations 
through March 2013.  
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Essentialsa Purpose and status 
Name: Blue Devil Block 2 
Lead service/agency: Air Force 
Prime contractor: MAV6 
Total number of operational contractor personnel: 
to be determined 
Number of units: 1 
Operational altitude (feet above mean sea level): 
20,000 
Sensor type: Wide area field of view electro-optical 
and infrared cameras; narrow field of view electro-
optical and infrared full motion video cameras; and 
signals intelligence sensor 
FY10-FY12 costs: $243.6 million 

A contract was awarded in October 2010 to begin the Blue Devil Block 2 
airship development initiative in response to U.S. Central Command urgent 
requirements for ISR capabilities to address the growing need for persistent 
improvised explosive device surveillance and detection in Afghanistan. The 
Blue Devil Block 2 airship is intended to demonstrate persistent multi-
intelligence ISR capabilities for 3 to 7 days, at an altitude of 20,000 feet. 
The program was terminated effective June 2012. It had been scheduled to 
deploy “beyond September 2012,” at least one year later than originally 
scheduled. However, the contractor has been directed to pack and crate the 
airframe and transport it to an Air Force storage facility at the end of the 
contract period. As a result, the Air Force will not deploy the Blue Devil Block 
2 airship to Afghanistan as planned.  

Name: High Altitude Endurance-Demonstrator 
(HALE-D) 
Lead service/agency: Army 
Prime contractor: Lockheed Martin 
Total number of operational contractor personnel: 
not applicable, HALE-D is a science and technology 
effort 
Number of units: 1 
Operational altitude (feet above mean sea level): 
60,000 
Sensor type: high resolution electro-optical camera 
FY08-FY11 costs: $36.3 million 

HALE-D is a science and technology effort that is part of the Army’s High 
Altitude Airship program, intended to demonstrate persistent on-station ISR 
capabilities at high altitudes. A solar powered airship, HALE-D is supposed to 
fly at an altitude of 60,000 feet for more than 14 days. 
In July 2011, on its first flight, HALE-D experienced a technical failure 3 hours 
into a planned 14-day mission. Its envelope and solar cells were destroyed, 
and its payload was damaged by a fire during recovery operations. According 
to the program office, the project does not currently have funding for continued 
demonstration efforts. 

Name: HiSentinel 
Lead service/agency: Army 
Prime contractor: Southwest Research Institute 
Total number of operational contractor personnel: 
not applicable, HiSentinel is a science and 
technology effort 
Number of units: 2; HiSentinel50 and HiSentinel80 
Operational altitude (feet above mean sea level): 
HiSentinel50: 66,300; HiSentinel80: 66,000 
Sensor type: HiSentinel50: High resolution camera 
and communication system; HiSentinel80: Hi-
resolution electro-optical camera and 
communications system 
FY07-FY11 costs: $11.2 million 

Like HALE-D, HiSentinel is a science and technology effort that is part of the 
Army’s High Altitude Airship program, intended to demonstrate persistent on-
station ISR capabilities at high altitudes. Specifically, both HiSentinel 50 and 
80 are solar-powered airships intended to fly at altitudes of approximately 
66,000 feet for greater than one day. They are both in a flaccid state on the 
ground prior to launch and the envelopes achieve their final shape as the 
helium gas within expands with increasing altitudes. 
In June 2008, HiSentinel50 flew up to an altitude of 66,400 feet, and 
maintained that altitude for a total of 3 minutes. In November 2010, the follow-
on demonstrator, HiSentinel80, experienced a propulsion system failure and 
landed 8 hours into a planned 24-hour mission. Like Hale-D, the program 
office stated that the project does not currently have funding for continued 
demonstration efforts. 
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Essentialsa Purpose and status 
Name: Integrated Sensor is Structure (ISIS) 
Lead service/agency: Defense Advanced Research 
Projects Agency (DARPA) and Air Force 
Prime contractor: Lockheed Martin 
Total number of operational contractor personnel: 
not applicable, ISIS is a demonstration prototype 
Number of units: 1 
Operational altitude (feet above mean sea level): 
65,000 
Sensor type: air, ground, and surface moving target 
indicator radar system 
FY07-FY14 costs: $506.1 million 

The joint DARPA and Air Force ISIS project, initiated in 2004 as a science and 
technology effort, is intended to develop and demonstrate a radar sensor of 
unprecedented proportions that is fully integrated into a stratospheric airship 
to support the need for persistent wide-area surveillance, tracking, and 
engagement of time-critical air and ground targets in urban and rural 
environments. The demonstrator airship is expected to fly for 365 days at an 
altitude of 65,000 feet. ISIS has experienced technical challenges stemming 
from subsystem development and radar antennae panel manufacturing. 
Consequently, earlier this year DARPA temporarily delayed airframe 
development activities, and instead will mainly focus on radar risk reduction 
activities. During this time period, the ISIS team will develop an airship risk 
reduction plan and conduct limited airship activities. Based on the radar and 
airship risk reduction studies, DARPA will reassess the future plan for ISIS 
with the Air Force. 

Name: Long Endurance Multi-Intelligence Vehicle 
(LEMV) 
Lead service/agency: Army 
Prime contractor: Northrop Grumman 
Total number of operational contractor personnel: 
35 
Number of units: 1 
Operational altitude (feet above mean sea level): 
20,000 
Sensor type: Electro-optical/infrared full motion 
video cameras; ground motion target indicator 
radar; communication relay package; and signal 
intelligence system. According to the LEMV 
program office, the payload is flexible based upon 
mission need as LEMV sensors are 
interchangeable, based upon mission need. 
FY07-FY15 costs: $356.2 million 

LEMV is a technology demonstration project, expected to develop a hybrid 
prototype airship for ISR purposes in a forward combat environment. The 
project was initiated in response to an urgent need request. The Army is 
supposed to complete system level development and testing within the United 
States within 18 months after contract award (June 2010) and be ready for 
transport to Afghanistan for a joint military utility assessment and follow-on 
demonstration. The required on-station duration time is 21 days at an altitude 
of 20,000 feet. Pending the results of the joint military utility assessment and 
other reviews and evaluations, the Army will determine whether or not to 
pursue a program of record. 
According to the program office, the LEMV hybrid airship is scheduled to 
undergo 33 manned flights totaling approximately 500 hours. The Army 
successfully launched and recovered LEMV during its first flight in August 
2012. The initial date for deployment was January 2012; currently, the 
deployment date is indefinite. LEMV development is behind schedule 10 
months (representing about a 56 percent schedule increase) due to issues 
with fabric production, getting foreign parts through customs, adverse weather 
conditions causing the evacuation of work crews, and first time integration and 
testing issues. Also, LEMV is 12,000 pounds overweight because it has 
weight issues with sub-systems, such as tailfins, exceeding weight thresholds. 
According to the program, the increased weight reduces the airship’s 
estimated on-station endurance at an altitude of 20,000 feet from the required 
21 days to 4 to 5 days, representing at least a 76 percent reduction However, 
current plans, according to program officials, call for operating the airship at 
16,000, feet which should enable on-station duration time to be 16 days with 
minimal impacts to operational effectiveness (other than about a 24 percent 
reduction to on-station endurance). The biggest risk to program development 
is the ambitious schedule of 18 months. The Army identified a fiscal year 2012 
funding shortfall of $21.3 million resulting from the need for additional 
engineering and production support to mitigate and resolve technical issues at 
the LEMV assembly facility. 
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Essentialsa Purpose and status 
Name: Project Pelican 
Lead service/agency: Office of the Assistant 
Secretary of Defense for Research and Engineering 
(OASDR&E), National Aeronautics and Space 
Administration (NASA), and the Air Force Research 
Laboratory 
Prime contractor: Aeros Aeronautical Systems 
Corporation 
Total number of operational contractor personnel: 
not applicable, the airship is a technology 
demonstrator and is not intended for operational 
performance beyond the requirements of the 
demonstration activities 
Number of units: 1 
Operational altitude (feet above mean sea level): 
not applicable, the airship is a technology 
demonstrator and is not intended for operational 
performance beyond the requirements of the 
demonstration activities 
Sensor type: not applicable, the airship is a 
technology demonstrator and is not intended for 
operational performance beyond the requirements 
of the demonstration activities 
FY08-FY11 costs: $42.4 million 

According to OASDR&E program officials, Project Pelican was initiated in 
2008 as a science and technology demonstration effort intended to develop a 
hybrid airship with a rigid internal structure and test airship buoyancy control 
technologies. NASA’s Ames Research Center, the contract servicing agent for 
OASDR&E, and the Air Force Research Laboratory are also involved in the 
management and oversight of this project that, according to the NASA Ames 
Research Center program office, “is considered a game changer in the airship 
world” because the key effort is to control buoyancy without using external 
ballast. The airship built under Project Pelican is not intended for operational 
performance beyond the requirements of the demonstration activities. But, 
according to OASDR&E program officials, once all the necessary technologies 
have been proven to work together, the effort will be scaled to provide ISR or 
heavy lift capabilities in the long-term. According to the NASA Ames Research 
Center program office, the Project Pelican demonstrator airship is expected to 
be tested at the end of fiscal year 2012. 

Name: Star Light 
Lead service/agency: Navy 
Prime contractor: Global Near Space Services 
Total number of operational contractor personnel: 8 
Number of units: 1 
Operational altitude (feet above mean sea level): 
65,000 to 85,000 
Sensor type: no specific sensor was identified 
under the demonstration effort 
FY10 costs: $2.1 million 

The Star Light airship, initiated as a science and technology effort, was 
expected to operate at between 65,000 to 85,000 feet, with an on station 
duration of between 30 to 120 days, depending on the time of year and the 
wind speed. A specific sensor was never identified. The program began and 
was terminated in 2010 due to insufficient funding. 

Source: GAO analysis of DOD data. 
aFunding data have been adjusted to fiscal year 2012 dollars. 
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Table 5: Total Aerostat Funding, Fiscal Years 2007 through 2016 

(In millions of fiscal year 2012 dollars, rounded to nearest tenth) 

 Fiscal year  
Effort 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 Total 
Geospatial Airship 
Research Platform 
(GARP) 

          $9.4 

Research, 
development, test, and 
evaluation (RDT&E) 

 $3.2 $2.9 $3.3        

Joint Land Attack 
Cruise Missile 
Defense Elevated 
Netted Sensor 
(JLENS) 

          $2,555.6 

RDT&E $255.9 $488.6 $357.1 $325.7 $405.1 $327.3 $187.4 $92.4 $30.9 $22.6 $2,493.1 
Military Construction    $20.5  $42.0     $62.5 
Persistent Ground 
Surveillance System 
(PGSS) 

          $2,108.4 

RDT&E   $1.5 $1.5  $20.0     $23.1 
Procurement   $105.7 $454.6 $182.9 $191.0 $182.1    $1,116.4 
Operations and 
Maintenance (O&M) 

  $7.8 $13.68 $163.3 $366.0 $418.3    $968.9 

Persistent Threat 
Detection System 
(PTDS) 

          $3,170.5 

RDT&E $0.3 $0.4 $4. 6 $0.0 $0.1      $5.4 
Procurement  $26.3 $299.1 $776.1 $181.9 $28.0 $15.7 $15.5 $17.1 $16.8 $1,376.5 
O&M  $47.4 $60.9 $79.4 $104.7 $108.0 $339.6 $350.3 $349.3 $349.0 $1,788.6 
Rapid Aerostat Initial 
Development (RAID) 

          $225.0 

Procurement $7.4          $7.4 
O&M $12.2 $20.0 $20.7 $21.6 $22.3 $23.0 $23.6 $24.2 $24.7 $25.3 $217.5 
Rapidly Elevated 
Aerostat Platform 
(REAP)-XL B 

          $5.3 

Navy Working Capital 
Fund Capital 
Investment Program 

   $0.7        

RDT&E     $4.7       
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 Fiscal year  
Effort 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 Total 
Tethered Aerostat 
Radar System 
(TARS) 

          $350.0 

RDT&E    $2.0       $2.0 
Procurement $5.4 $5.4 $7.2 $5.3 $5.4 $5.6 $5.8 $5.5 $2.8 $3.8 $52.3 
O&M $31.3 $28.9 $28.1 $29.7 $29.5 $29.7 $29.6 $29.3 $29.7 $29.8 $295.7 

Source: GAO analysis of DOD data. 

 
Table 6: Total Airship Funding, Fiscal Years 2007 through 2016 

(In millions of fiscal year 2012 dollars, rounded to nearest tenth) 

 
Fiscal year 

 Effort  2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 TOTAL 
Advanced Airship 
Flying Laboratory 
(AAFL, also known 
as MZ-3A) 

          $14.1 

RDT&E $0.2  $0.6 $1.6       $2.4 
O&M     $6.2   $5.6     $11.7 
Blue Devil Block 2           $243.6 
RDT&E     $54.4  $126.2   $63.0       $243.6 
High Altitude 
Endurance- 
Demonstrator 
(HALE-D) 

          $36.3 

RDT&E  $16.7 $11.5 $5.3 $2.8      $36.3 
Hi-Sentinel           $11.2 
RDT&E $1.3 $4.1 $0.7 $2.2 $2.8      $11.2 
Integrated Sensor is 
Structure (ISIS) 

          $506.1 

RDT&E $25.1 $30.5 $81.2 $250.3 $24.1 $60.2 $34.7    $506.1 
Long Endurance 
Multi-Intelligence 
Vehicle (LEMV) 

          $356.2 

RDT&E    $130.9 $101.4 $43.6 $25.8 $28.1 $26.5  $356.2 
Project Pelican           $42.4 
RDT&E  $6.3 $10.9 $14.4 $10.9      $42.4 
Starlight           $2.1 
RDT&E    $2.1       $2.1 

Source: GAO analysis of DOD data. 
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